
 

Agenda Item No. 12 

 
October 31, 2014 
 
To: Executive Board 
 
Subject: Contract Amendment – Architectural and Engineering Design for 

the Azusa Intermodal Parking Facility 
 
 
Recommendation 

Authorize the Executive Director to execute Amendment No. 6 to Contract 
No. 11-036 with Choate Parking Consultants in the total amount of $25,339 for 
additional geotechnical services to evaluate fault trace information; and the 
services of a Qualified Stormwater Pollution Prevention Plan Practitioner 
(QSP) for the Azusa Intermodal Parking Facility Project. 

Analysis 

• Geotechinical services to evaluate fault information 

In order to receive final approval from the City of Azusa’s Building 
Department, additional services are required to evaluate the fault information 
contained in the 1946 Fault Evaluation Report FER-249. The City of Azusa has 
requested that the geotechnical consultant present an independent 
conclusion on a concealed trace of the Duarte fault as identified in the United 
States Geological Survey (USGS) preliminary map produced in 1946. 
Additional studies such as the December 2013 Azusa quadrangle FER-246 
text and maps and the California Department of Water Resources (CDWR) 
1966 will also be reviewed. The consultant has estimated approximately three 
weeks to provide an independent conclusion. 

• Qualified Stormwater Pollution Prevention Plan Practitioner (QSP) 

Construction activity resulting in a land disturbance of one acre or more, or 
less than one acre but part of a larger common plan of development or sale 
must obtain the Construction Activities Storm Water General Permit (General 
Permit) from the California State Water Resources Board. Construction 
activity includes grading and land development, streets and utilities, vertical 
construction and final landscaping and site stabilization. The construction 
General Permit requires the development and implementation of a Storm 
Water Pollution Prevention Plan (SWPPP). The SWPPP should contain a site 
map(s) which shows the construction site perimeter, existing and proposed 
buildings, lots, roadways, storm water collection and discharge points, general 
topography both before and after construction, and drainage patterns across 
the project.  The SWPPP must list Best Management Practices (BMPs) the 
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discharger will use to protect storm water runoff and the placement of those 
BMPs. 

The State Water Resources Control Board also requires that Annual Reports 
be submitted and that a Qualified SWPPP Practitioner (QSP) or a delegated 
employee who has been trained to do the tasks appropriately perform weekly 
inspections and prepare documents for the annual report. 

Under the current contract with Choate Parking Consultants (CPC), their sub-
consultant Pfeiler & Associates provided the SWPPP plan during the design 
phase of the project.  In order to ensure consistency in implementation of the 
SWPPP and compliance with reporting requirements, Foothill Transit will 
engage the services of Pfieler to provide the QSP services necessary to 
complete and file the Annual Reports required by the State Water Resources 
Board. 

The scope of services includes monthly inspections for the duration of the 
construction phase, reviewing the contractor’s inspection reports, quarterly 
site inspections and completion of the Annual Report. 

This recommended amendment to Contract No. 11-036 brings the total 
contract value to $1,275,28.  Below is a summary of contract amendments to 
date. 

 
Contract No. 11-036 Contract 

Amount 
Comments 

Base contract- Phase 1 $275,700 Site selection and design support for 
NEPA & CEQA approval 

Amendment #1 - Phase 1 $0 Reflect DBE participation 
Amendment #2 - Phase 1 

$58,330 
Additional study required for the 
Alternative #2 location (north of railroad 
tracks) 

Amendment #3 - Phase 2 $872,796 Provide a/e services for design of 
parking facility 

Amendment #4 - Phase 2 $29,941 Redesign for sawtooth bus stop 
configuration 

Amendment #5 - Phase 2 
$13,175 

Additional design required for striping, 
signage, future LPR, parking stalls 
designation 

Amendment #6 - Phase 2 
$25,339 

Additional Geotechnical Study required. 
QSP services required during 
construction for SWPPP. 

Total $1,275,281  



~~~-------~~~~~---
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Foothill Transit's current Business Plan includes funding for the Azusa Park & 
Ride Project. 

Sincerely, 

Sharlane R. #
Director of Facilities 

nes 
Executive Director 
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